Bruhath Bangalore Mahanagara Palike Dasarahalli Zone

EXTENSION OF THE TENDER PERIOD PROPOSAL FOR THE CONTRACT WORK WHICH DID NOT COMPLETED WITH IN DUE DATE		
Sl No	DESCRIPTION	DETAILS
1	Name of Work	General Public Toilet & Spetage Maintenance in ward no.15 Dasarahalli
2	Sanction Estimate Cost Rs. In Lakhs	5.00 Lakhs
3	Tender Amount Rs in Lakhs (Including T.P)	500000.00
4	Time Given to Complete the tender work in Days From To	25-09-2020 – 24-12-2020
5	Progress achieved during the given tender period Rs. In Lakhs	—
6	Balance Progress amount to be completed during EOT Rs.in Lakhs	—
7	EOT Required to complete the balance work in Days From- To	224 Day's
8	Penalty to be levied per day (0.10% per day for the balance progress amount i.e colomn(6) maximum up to 105 of the tendered amount	2210

Note: To substranciate finacial progress i.e column No(5) relavent records viz MB Bill form etc. to be shown to the EOT approving authority for confirmation.

Assistant Engineer
Ward No-15

Executive Engineer
Dasarahalli Division

Asst.Executive Engineer
Dasarahalli Sub Division

Scanned By Scanner Go